SAN FELIPE DEL RIO CISD FACILITIES & CONSTRUCTION REPORT

School Board Meeting – August 17, 2026

SAN FELIPE DEL RIO CISD
FACILITIES & CONSTRUCTION
REPORT

Construction Projects:

- District Wide Roofing Project
- DRHS Electric Gates
- SFMMS Weight Room

SAN FELIPE DEL RIO CISD
FACILITIES & CONSTRUCTION REPORT

Career and Technical Education Roof Replacement




Project includes the following:

1. HD Cover Board ✓
2. Base Ply ✓
3. Cap Sheet ✓
4. Metal Roof In progress

SAN FELIPE DEL RIO CISD
FACILITIES & CONSTRUCTION REPORT

DRHS Electric Gates




Project includes the following:

1. Gates ✓
2. Electric Openers In progress

SAN FELIPE DEL RIO CISD
FACILITIES & CONSTRUCTION REPORT

SFMMS Weight Room



Project includes the following:

1. Fur Out Framing	✓
2. Electrical	In progress
3. Insulation	Pending
4. Drywall	Pending
5. HVAC	In progress

Maintenance Dept. Ticket Summary

May 1, 2026 – July 31, 2026

Maintenance Work Order Status					
Work Orders	90 Days Created Ticket Total	0-15 days	16-30 days	31-60 days	61-90 days
Created	913	161	72	312	368
Open	301	53	36	113	99
Closed	612	108	36	199	269
% Completed	67%	67%	50%	64%	73%

Technology Dept. Ticket Summary

May 1, 2026 – July 31, 2026

Technology Work Order Status					
Work Orders	90 Days Created Ticket Total	0-15 days	16-30 days	31-60 days	61-90 days
Created	2717	541	311	718	1147
Open	318	76	22	70	150
Closed	2399	465	289	648	997
% Completed	88%	86%	93%	90%	87%

Transportation Dept. Ticket Summary

May 1, 2026 – July 31, 2026

Transportation Work Order Status					
Work Orders	90 Days Created Ticket Total	0-15 days	16-30 days	31-60 days	61-90 days
Created	132	9	6	45	72
Open	10	4	0	3	3
Closed	122	5	6	42	69
% Completed	92%	56%	100%	93%	96%

SAN FELIPE DEL RIO CISD
FACILITIES & CONSTRUCTION
REPORT

Questions?